

Design and Construction

Huntington Levee

Department of Public Works
and Environmental Services
www.fairfaxcounty.gov/dpwes
12000 Government Center
Parkway, Fairfax, VA 22035
703-324-5800, TTY 711

Based on the initial concept provided by the U.S. Army Corps of Engineers, this complex project may take three to five years to design and an additional two years to construct. The Corps has identified these tasks that require further evaluation or significant design efforts:

- Acquisition of property and easements not owned by the county
- Review and permit approvals from federal, state and county agencies
- Detailed design of the levee and preparation of construction documents
- Pumping station design and preparation of construction documents
- Design of drainage structures
- Subsurface investigations
- Mapping and surveys
- Analysis of the interior drainage system
- Design modifications to the sanitary sewer system
- Evaluation of the storm drainage system
- Roadway designs and modifications
- Utility design and relocation
- Grading
- Erosion and sediment control
- Construction sequencing
- Other items as they become identified during the design phase




Image courtesy US Army Corp of Engineers

Project Status as of January 2013:

- Nov/Dec 2012: advertised for design consultant services
- Jan/Feb 2013: interview consultant firms
- Late winter- spring 2013: contract with the selected consultant
- Spring 2013: finalize the design contract
- Summer 2013: award the contract
- Summer 2013: begin the design

(Schedule beyond the consultant procurement process to be developed during the contract negotiations).

For more information or to request this document in an alternate format call 703-324-5800, TTY 711, or email HuntingtonLevee@Fairfax County.gov A Fairfax County, Virginia publication, January 2013

